



THE CITY OF VAEL

PUNCH LIST

05 – Defects, Gaps, and Incomplete Rooms

Numbered remaining work. Severity is about the PRD product, not about how hard the fix is.

PREPARED FOR

Tony Grant, Owner
TSG Construction LLC

DOCUMENT TYPE

Milestone 1 deliverable
PRD acceptance pack

PREPARED BY

Appifest – Technical Audit
Continuing the existing prototype

DATE / METHOD

25 August 2026
Read-only inspection of the live tree

1. How to read this list

Items are gaps between the PRD's City and this repository. They are not all bugs. Many are unfinished Rooms. Owner decisions are called out so engineering does not invent policy.

BADGE	MEANING
BLOCKS PRODUCT	The City cannot function as the PRD product for real users until this is faced (usually Foundation + identity).
BLOCKS A PRD ROOM	A named Milestone 2/3 deliverable does not exist or does not work as specified.
OWNER DECISION	Not an engineering default. Wait.
STABILIZE / POLISH	Prototype works; seam, docs, or hygiene should be cleaned before or during cutover.

Milestone tags: **M2** core + Construction + Trucking · **M3** Residential / Commercial / Communities · **M4** harden / docs / handoff. Change Orders stay out of these tags.

2. Blocks the product as a real City

PL-001 Runtime Foundation is browser storage, not a shared database	BLOCKS PRODUCT	M2+
Two users cannot share a Handshake, listing, or message across devices. This is the prototype's nature, not a crash. It is still the reason the City is not yet the product for a real market.		
<code>src/lib/mock*.ts</code> · <code>src/integrations/supabase/client.ts</code> (<code>supabase = null</code>) · <code>supabase/README.md</code>		
PL-002 Auth cutover would authenticate people and then lose them	BLOCKS PRODUCT	M2
Handle claim, join profile-type, waitlist, team search, and admin rosters still read <code>mockAuth</code> by user id. A real Auth uuid is not in that book. <code>isAdmin</code> would be hardcoded false.		
<code>HandleClaimGate.tsx</code> · <code>ClaimHandleDialog.tsx</code> · <code>JoinNetwork.tsx</code> · <code>supabaseAuthProvider.ts:64-70</code> · Document 03		

PL-003 Vael / Handshake / messaging seams are built and not attached to the walls

BLOCKS PRODUCT

M2

Board, VaelFlow, Connections, ConnectionDetail, Messages, notification bell still nail into mock modules. Flipping provider flags is a no-op for those Rooms. A later “just connect Supabase” would not move the product.

src/lib/authority/registry.ts WIRED_INTO_UI · mockVaelProvider / mockConnectionProvider headers

PL-004 Foundation drawing cannot store the listing body people already type

BLOCKS PRODUCT

M2

`vaels` has side, category, discipline, location, plan, expiry – not description, contact, requirements, budget, timeline. The Supabase provider accepts `richContent` and never sends it. Re-veil reconciliation has no SQL function (returns empty arrays).

supabaseVaelProvider.ts:11–24 · supabaseConnectionProvider.ts reconcileAfterReveal · 0003_vael_foundation.sql

PL-005 No file Utility — documents and chat attachments cannot live on the Foundation as-is

BLOCKS PRODUCT

M2

Media stays `pending`; nothing marks stored; storage disabled in config. Document bytes exist only as local data URLs. Messaging provider returns no attachment ids. Block checks on send exist in mock messaging and not in the Supabase messaging provider (safety gap if wired).

supabaseMediaProvider.ts:11–23 · supabaseDocumentsProvider.ts:6–11 · supabaseMessagingProvider.ts:137–140 · notificationChannels.ts

PL-006 Matching engine is Media & Technology only

BLOCKS PRODUCT

M2

Percentage fit is real for editors/developers/studios. Construction and Trucking cannot reuse those weights honestly (tools, certifications, media disciplines). `matching.ts` is protected – district-specific engines or an Owner-approved generalization is required before those Boards are “the same Room.”

src/lib/matching.ts · src/lib/requirements.ts · CLAUDE.md §2

3. Blocks a named PRD Room

PL-010 Construction Exchange does not exist

BLOCKS A PRD ROOM

M2

Registry lot is named Contractor, status coming soon. Placeholder + local interest form only. No trades fields, no construction matching, no Handshake for that district.

```
src/lib/districts.ts contractor · DistrictPlaceholder.tsx · App.tsx /districts/:slug
```

PL-011 Trucking Exchange does not exist

BLOCKS A PRD ROOM

M2

Coming soon placeholder. PRD example (load/route availability) has no model, screens, or scoring.

```
src/lib/districts.ts trucking
```

PL-012 Residential flow does not exist

BLOCKS A PRD ROOM

M3

No homeowner/civilian Room. Real Estate is a different early-access placeholder, not this flow.

```
districts.ts – no residential slug
```

PL-013 Commercial flow does not exist

BLOCKS A PRD ROOM

M3

No business/civilian need-posting Room as specified in the PRD.

```
districts.ts – no commercial slug
```

PL-014 Verified profile is partial

BLOCKS A PRD ROOM

M2

PRD: verified, resume-like identity with licensing, insurance, capability statement, portfolio, reputation. Portfolio links and a documents tab exist (those doc types are in the list). There is no verification workflow, no reputation model, and profile details omit license fields as first-class data. Admin document review is a mock admin console, not the SQL moderation/document status path.

```
mockProfiles.ts ProfileDetails · docTypes.ts · ProfileDocumentsTab.tsx
```

PL-015 Subscription gating is demo theater

BLOCKS A PRD ROOM

M3

Milestone 3 asks for structural hooks without pricing. Extended VAEI pages exist as a local demo. There is no hook that actually gates homeowner leads or premium visibility in a live district other than showing demo plan cards.

visibilityPlans.ts DEMO_PRICING_LABEL · ExtendedVaelCheckout.tsx · PRD out-of-scope payments

PL-016 Block, report, and moderation services are scaffolding

BLOCKS A PRD ROOM

M2

Connection-level block/report still uses Stage 14 mocks. Platform report/moderation services are unimplemented in the UI. Moderation cannot run locally at all.

registry.ts block/report/moderation: false · moderationService.ts supabase-only

PL-017 Communities are live but not district-complete

BLOCKS A PRD ROOM

M3

City feed + Media & Technology community work. There is no Construction/Trucking community because those districts have no Rooms. Cross-platform feed mixes M&T data and placeholders – honest, but not “every district’s community.”

CommunityFeed.tsx · homeFeed.ts · DistrictPlaceholder.tsx

4. Owner decisions (do not code around these)

PL-020 Lot names: Construction vs Contractor; Residential/Commercial missing

OWNER DECISION

PRD language vs registry language. Confirm names before framing those Rooms.

PL-021 Anonymous visitors seeing profile details

OWNER DECISION

Drawing: district profiles authenticated-only (already recorded as closed in 0019). Prototype details pane still open to visitors. Confirm the door for the product, then align ProfilePage.

PL-022 Monetization / advertising / premium visibility pricing

OWNER DECISION

PRD open item. Engineering must not finalize a business model.

PL-023 Priority of extra districts (Healthcare, Government, etc.)

OWNER DECISION

Out of PRD scope unless Change Order. Registry already shows them as coming soon / early access.

PL-024 Hosted project leftover named vael-media-tech-dev

OWNER DECISION

CLI metadata exists; README says never linked. Confirm whether that project is in scope, abandoned, or must be disconnected. Do not resume the link from this audit.

supabase/.temp/linked-project.json · 0017 vs 0020 header disagreement

PL-025 Communications cadence

OWNER DECISION

PRD proposal: Slack, updates every day or two, milestone demos. Still open.

5. Stabilize / hygiene (should not surprise Milestone 2)

PL-030 Orphan handshake_requests table

STABILIZE

M2

Superseded by `connections`. Dropping it is a Change Order-level schema decision; documenting it as dead is enough until then.

PL-031 Empty generated Database types

STABILIZE

M2

Providers cast around the stub. Inspections will not catch column mistakes.

PL-032 Dead `src/data/listings.ts` / seven baseline TypeScript errors

STABILIZE

M4

Known fingerprint. Do not add new errors. Cleaning the dead module is optional and should not be bundled with product work unless asked.

PL-033 Stale comments (`profileDirectory` “not wired”; audit 06 on the auth trigger)

STABILIZE

Code headers and older audit notes can lie. Trust the `grep/registry`. 0001’s user bootstrap trigger is active in the drawing; audit 06 said it was a sketch.

PL-034 No CI, no deploy, no component tests, no git in this copy

STABILIZE

M4

Milestone 4 explicitly asks for a deployment checklist. It cannot be “verified” until a host exists (Owner approval). This workspace copy had no `.git` and no successful `npm install` during inspection – restore a canonical clone before treating test counts as freshly proven.

PL-035 `.env.example` missing; npm package name still media-tech-exchange

STABILIZE

Docs describe a file that is not here. Harmless for mock mode; confusing for the next engineer.

PL-036 Admin bulk reads not on the profile/documents seam

STABILIZE

M2

UsersPanel / DocumentsPanel still call mocks. Services are self-only by design – admin needs a separate, locked door, not a widened self API.

PL-037 Notification deliveries table can never fill

STABILIZE

Expected until a vendor is approved. Do not treat an empty table as a test failure.

PL-038 Parallel media keys

STABILIZE

M2

`mockAttachments` vs unused `mediaService` local store. Two plumbing stacks for one hose.

6. Counts

6

BLOCK THE REAL CITY

8

BLOCK A PRD ROOM

6

OWNER DECISIONS

9

STABILIZE / HYGIENE

Numbering is sparse on purpose (room for insertions). Closing PL-010/011 without PL-001-006 would ship empty Construction/Trucking lots that look open. That would violate the honest-label rule already in the district registry.

THE CITY OF VAEL · Milestone 1 Technical Audit · 05 Punch List. Items are not authorized work until the Owner approves the matching milestone or Change Order.